

Performance in Initiating Clinical Research - Quarter 2 (2021/22)

All clinical trials hosted between 01 October 2020 to 30 September 2021

HRA Approval studies

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Date of First Participant Recruited	Comments	Reasons for Delay correspond to
186562	20/WS/0133	287610	Bioimpedance and Arterial function Monitoring at Birth and in Infants	30/09/2020	11/12/2020	24/11/2020					Delay at site due to clinical engineering internal sign off	NHS Provider
186563	19/EE/0322	265824	The PARROT-2 Trial	06/10/2020	06/10/2020	11/11/2019	22/10/2020	03/11/2020	03/11/2020	03/11/2020	None	Neither
186564	19/LO/0712	257246	IP4- CHRONOS	13/01/2020	23/11/2020	07/08/2019	14/12/2020	14/12/2020	14/12/2020	31/01/2021	None	Neither
186565	19/LO/0785	251807	NOVEL	26/08/2020	30/10/2020	22/07/2019	10/12/2020	18/12/2020	06/01/2021	29/01/2021	None	Neither
186566	20/LO/0280	263501	Using 3D Facial Mapping technology to screen Dementia related diseases	31/07/2020	06/10/2020	20/03/2020	07/10/2020	07/10/2020	07/10/2020	16/10/2020	None	Neither
186567	20/LO/1051	285644	Evaluation Clinical Study Of The Ambulatory Monitoring Solution (AMS)	15/04/2020	04/01/2021	02/12/2020	16/12/2020	22/12/2020	26/02/2021	10/03/2021	None	Neither
186568	21/NM/0017	287442	A Placebo-controlled RCT Volkibat Intrahepatic Cholestasis Pregnancy	12/10/2020	06/01/2021	08/03/2021					Project site setup suspended - COVID-19	Neither
186569	20/LO/1020	286291	MARIPOSA	14/10/2020	24/01/2021	22/10/2020	01/03/2021	05/03/2021	08/03/2021		Rare condition (the target is 1)	Neither
186570	20/SS/0089	266798	TRIBE: TB PCR in BAL and EBUS-TBNA	16/03/2021	16/03/2021	08/10/2020	19/02/2021	10/06/2021	11/06/2021	07/07/2021	Sponsor delays	Sponsor
186571	20/EE/0102	280585	Acceptability and tolerance study of Resource Thicken up Junior	26/10/2020	04/03/2021	13/05/2020	02/06/2021	05/06/2021	09/06/2021	15/09/2021	The principal investigator was currently unwell. The study is not supported by the research delivery team.	NHS Provider
186572	21/LO/0252	281109	Strategies to optimise fertility treatment outcome in poor responders	10/03/2021	10/03/2021	27/04/2021	29/07/2021	29/07/2021	30/07/2021	05/08/2021	Delay at site due to change in PT's personal circumstances.	NHS Provider
186573	21/WA/0104	295710	EMPIRE - The Effect of Music on Patients in Critical Care	01/04/2021	01/04/2021	01/04/2021	13/04/2021	13/04/2021	13/04/2021	08/04/2021	None.	Neither
186574	20/SC/0258	283660	COVID19 - Curosurf_ARDS_COV19	30/12/2020	14/04/2021	24/07/2020	18/06/2021	23/06/2021	12/08/2021		The set-up was delayed due to COVID (need to prioritise vaccine and UPH studies). Green light has now been issued and recruitment is going to plan.	Neither
186575	21/NW/0125	294164	COV-COMPARE Immunogenicity of vaccine VLA2001 compared to AZD1222	23/03/2021	22/04/2021	20/04/2021	28/04/2021	29/04/2021	05/05/2021	06/05/2021	None.	Neither
186576	20/SC/0423	288506	UK-ROX	11/05/2021	20/05/2021	19/02/2021	25/05/2021	21/06/2021	05/07/2021	05/07/2021	None.	Neither
186577	20/LO/1110	284958	Giant PANDA	23/11/2020	26/05/2021	17/12/2020	28/06/2021	16/07/2021	21/07/2021		None.	Neither
186578	20/LO/0891	286227	NASH	08/03/2021	17/06/2021	17/09/2020	22/07/2021	03/08/2021	24/09/2021		None.	Neither
189003	21/FT/0048	289818	M19-977	24/03/2021	26/08/2021	14/06/2021	17/09/2021	27/09/2021	04/10/2021		None.	Neither
189004	21/SC/0191	299310	SYMPLIFY	31/08/2021	31/08/2021	24/06/2021	30/09/2021	30/09/2021	05/10/2021		None.	Neither
189005	18/YH/0013	214831	The DUAL-ACS2 Trial	03/06/2021	05/07/2021	22/07/2020	05/08/2021	05/08/2021	13/08/2021	20/08/2021	None.	Neither
189006	19/YH/0015	255446	Beta-blockers or placebo for primary prophylaxis (BOPPP) Trial	03/10/2019	03/09/2021	24/04/2019	27/09/2021	01/10/2021	19/10/2021		None.	Neither
189007	20/SC/0372	283157	CRASH-4	01/07/2021	19/07/2021	17/12/2020	03/09/2021	23/09/2021	28/09/2021		We received the local information pack from the sponsor during the feasibility stage. The feasibility form was completed and sent back after receiving the LIP.	Neither
189008	19/EM/0253	263682	Routine testing for Group B Streptococcus	19/12/2019	15/09/2021	23/10/2019	15/07/2021	22/10/2021			None.	Neither
189009	19/ES/0049	260196	The ADDapt diet in reducing Crohn's disease inflammation - Version 1	04/03/2021	21/04/2021	15/07/2019	12/08/2021	27/08/2021			The set-up was delayed due to IT and admin issues.	Both
189010	21/PR/0040	285475	STEEER-AF	12/05/2021	26/08/2021	24/03/2021	15/09/2021	15/09/2021			We have not received the green light yet to commence recruitment. All the sites in one country will be activated at the same time for this study.	Sponsor